

Notice Version: Current Only
Traffic Management: Yes

Occupy Status: Proposed

Start	Estimated Completion	Street	Area	AHG	Works Location	Works Description	Organisation	Works Reference	Traffic Management
09/02/2018	15/02/2018	Moorhouse Avenue	Alsager	CE AHG Congletor	JUNCTION WITH CREWE ROAD	TRAFFIC HEAD ONLY	NETWORK CUSTOMER CONNECTIONS	258057B	Traffic Ctrl (Multi-Way Signal)
06/02/2018	08/02/2018	Fields Road	Alsager	CE AHG Congletor	59a	Install 25mm new water connection.	United Utilities Water Limited - Gallagher - Conne	540000245828-0020/	Traffic Ctrl (Give & Take)
12/02/2018	12/02/2018	Close Lane	Alsager	CE AHG Congletor	45	OVERHEAD LINE REFURBISHMENT. ROTTEN POLE REPLACEMENT	SPEN MAINTENANCE	MW63201-C	Traffic Ctrl (Two Way Signals)
17/02/2018	18/02/2018	Crewe Road	Alsager	CE AHG Congletor	JUNCTION OF HASSALL ROAD	OPEN CUT EXCAVATION TO INSTALL LOGGER BOX TO MONITOR FLOW OF SEWER WORKS ON BEHALF OF UNITED	United Utilites Water Limited - Amey - Capital Wor	TEMP-LBCSO229	Traffic Ctrl (Multi-Way Signal)
18/02/2018	25/02/2018	Hassall Road	Alsager	CE AHG Congletor	OUTSIDE 40	EXCAVATE JOINT BAY TO STANDARD DEPTH, OPEN CUT FOR UNDERGROUND ELECTRICAL SERVICE	NETWORK CUSTOMER CONNECTIONS	QAS257111-E	Traffic Ctrl (Multi-Way Signal)
10/02/2018	11/02/2018	Richard Woodcock Way	Alsager	CE AHG Congletor	junction of Crewe Road	install 110mm branch connection	United Utilities Water Limited - Gallagher - Conne	540000281057-0020/	Traffic Ctrl (Multi-Way Signal)
17/02/2018	18/02/2018	Hassall Road	Alsager	CE AHG Congletor	JUNCTION OF CREWE ROAD	SIGNAL HEAD PERMIT ONLY WORKS ON CREWE ROAD	United Utilites Water Limited - Amey - Capital Wor	TEMP-LBCSO229B	Traffic Ctrl (Multi-Way Signal)
10/02/2018	11/02/2018	Moorhouse Avenue	Alsager	CE AHG Congletor	junction of Crewe Rd	permit for Temp lights Only	United Utilities Water Limited - Gallagher - Conne	540000281057-0020/	Traffic Ctrl (Multi-Way Signal)

Notice Version: Current Only
Traffic Management: Yes

Occupy Status: Proposed

Start	Estimated Completion	Street	Area	AHG	Works Location	Works Description	Organisation	Works Reference	Traffic Management
17/02/2018	18/02/2018	Chancery Lane	Alsager	CE AHG Congletor	JUNCTION OF HASSALL ROAD	ROAD CLOSURE TO SUPPORT LOGGER BOX WORKS ON HASSALL ROAD	United Utilites Water Limited - Amey - Capital Wor	TEMP-LBCSO229A	Road Closure
09/02/2018	15/02/2018	Lawton Road	Alsager	CE AHG Congletor	OPPOSITE JUNCTION WITH MOORHOUSE ROAD	Excavate 20metres in verge, 8 metre road crossing to site entrance, 20metre footway Excavate and lay High Voltaae	NETWORK CUSTOMER CONNECTIONS	258057A	Traffic Ctrl (Multi-Way Signal)
18/02/2018	23/02/2018	Church Road	Alsager	CE AHG Congletor	JUNCTION OF HASSALL ROAD & DUNNOCKSFOLD ROAD	PERMIT TO COVER TRAFFIC MANAGEMENT ONLY DURING WORKS ON HASSALL ROAD AND DUNNOCKSFOLD ROAD	NETWORK CUSTOMER CONNECTIONS	QAS2527111-F	Traffic Ctrl (Multi-Way Signal)
18/02/2018	23/02/2018	Dunnocksfold Road	Alsager	CE AHG Congletor	BETWEEN 4 + SIDE OF 40 HASSALL ROAD.	EXCAVATE TO STANDARD DEPTH, OPEN CUT IN FOOTWAY FOR UNDERGROUND ELECTRICAL SERVICE	NETWORK CUSTOMER CONNECTIONS	QAS257111	Traffic Ctrl (Multi-Way Signal)
10/02/2018	10/02/2018	Holmes Chapel Road	Brereton	CE AHG Congletor	Junction with A50 Newcastle Road	Gully survey	Cheshire East Council - Works Promoter	1207210	Traffic Ctrl (Multi-Way Signal)
05/02/2018	07/02/2018	Woodpecker Place	Brereton	CE AHG Congletor	Outside 10 to 12 WOODPECKER PLACE	HOLMES CHAPEL - 469433 - BLOCKAGES – Excavate onto BT ducts for the clearance of duct blockaages in	BT	MU1WBAUNWIBT97	Traffic Ctrl (Give & Take)
05/02/2018	07/02/2018	London Road	Brereton	CE AHG Congletor	From opp Oakwood Cottage to approx 100M North west on LONDON ROAD	HOLMES CHAPEL - 438621 - DIVERSARY WORKS - To build new joint box and lay approx 100m of Duct 54/56 in	BT	MU1WBAUNWIBR6E	Traffic Ctrl (Two Way Signals)
10/02/2018	10/02/2018	Newcastle Road North	Brereton	CE AHG Congletor	Junction with Holmes Chapel Road	Gully survey	Cheshire East Council - Works Promoter	1207211	Traffic Ctrl (Multi-Way Signal)

Notice Version: Current Only
Traffic Management: Yes

Occupy Status: Proposed

Start	Estimated Completion	Street	Area	AHG	Works Location	Works Description	Organisation	Works Reference	Traffic Management
10/02/2018	11/02/2018	Crewe Road	Church Lawton	CE AHG Congletor	junction of Richard Woodcock Way	Install 110mm branch connection	United Utilities Water Limited - Gallagher - Conne	540000281057-0020/	Traffic Ctrl (Multi-Way Signal)
09/02/2018	15/02/2018	Crewe Road	Church Lawton	CE AHG Congletor	ADJACENT TO RICHARD WOODCOCK WAY	Excavate 20metres in verge, 8metre road crossing to site entrance, 20metre footway. Excavate and lay High Voltage	NETWORK CUSTOMER CONNECTIONS	258057	Traffic Ctrl (Multi-Way Signal)
10/02/2018	11/02/2018	Swan Bank	Congleton	CE AHG Congletor	with the junc of LITTLE STREET on SWAN BANK	CONGLETON 406309 - TRAFFIC MANAGEMENT to facilitate BT Openreach Fibre Cabling Works – approx m with no	BT	MU1WBAUNWIBQM.	Traffic Ctrl (Two Way Signals)
05/02/2018	05/02/2018	Haworth Avenue	Congleton	CE AHG Congletor	40	GROUT UP PIPEWORK TO PREVENT CROSS CONTAMINATION OF WASTE WATER TO SURFACE WATER	United Utilites Water Limited - Amey - Capital Wor	9014230118NW	Traffic Ctrl (Priority Working)
14/02/2018	20/02/2018	Redfern Avenue	Congleton	CE AHG Congletor	SIDE OF 1	WORKS WITHIN IN THE MANHOLE TO SEPERATE CLEAN AND WASTE WATER CHANNELS WORKS ON BEHALF OF	United Utilites Water Limited - Amey - Capital Wor	9013231017NW	Road Closure
06/02/2018	07/02/2018	Redfern Avenue	Congleton	CE AHG Congletor	10	WORKS WITHIN THE MANHOLE CHAMBER TO SEPERATE CLEAN AND WASTE WATER CHANNELS WORKS ON	United Utilites Water Limited - Amey - Capital Wor	9014231017NW	Traffic Ctrl (Give & Take)
10/02/2018	11/02/2018	Wagg Street	Congleton	CE AHG Congletor	outside 1 with the junc of LITTLE STREET on WAGG STREET	CONGLETON 406309 - TRAFFIC MANAGEMENT to facilitate BT Openreach Fibre Cabling Works – approx m with no	BT	MU1WBAUNWIBQM.	Traffic Ctrl (Two Way Signals)
07/02/2018	09/02/2018	Middle Lane	Congleton	CE AHG Congletor	aprox 20m from junction with Weathercock Lane	Install new 25mm water connection	United Utilities Water Limited - Gallagher - Conne	540000244174-0040/	Traffic Ctrl (Multi-Way Signal)

Notice Version: Current Only
Traffic Management: Yes

Occupy Status: Proposed

Start	Estimated Completion	Street	Area	AHG	Works Location	Works Description	Organisation	Works Reference	Traffic Management
16/02/2018	24/02/2018	Moss Road	Congleton	CE AHG Congletor	Outside 1 MOSS ROAD on MOSS ROAD	CONGLETON 13 - 450046, BT 450042 - STREET CABINET & POWER INSTALLATION. Excavate to lav approx 8m BT ducts.		MU1WBAUNWIBRR.	Traffic Ctrl (Multi-Way Signal)
16/02/2018	24/02/2018	Leek Road	Congleton	CE AHG Congletor	At the Junction with Moss Road on LEEK ROAD	CONGLETON 13 - 450046, BT 450052 - STREET CABINET & POWER INSTALLATION. Excavate to lav approx 2m BT ducts.		MU1WBAUNWIBRR.	Traffic Ctrl (Multi-Way Signal)
05/02/2018	05/02/2018	Knutsford Road	Cranage	CE AHG Congletor	1 HIGHER HEATH , KNUTSFORD ROAD MH 4201 AND 4202	GANG TO REPLACE 2X MANHOLE FRAME AND COVER IN CARRIAGEWAY WITH PERMANENT	United Utilites Water Limited - Amey - Waste Water	520001848787-0020	Traffic Ctrl (Two Way Signals)
06/02/2018	07/02/2018	New Platt Lane	Goostrey	CE AHG Congletor	Outside no.48	Install external water meter and boundary box at depth of under 1.5 metres with minimum dig with permanent reinstatement	United Utilities Water Limited - Amey Utilities- M	PIP/1848854	Traffic Ctrl (Give & Take)
12/02/2018	16/02/2018	Bridge Lane	Goostrey	CE AHG Congletor	BRIDGE LANE MOLMES CHAPEL CW4 8BX	after TM survey by a/plant lux road closure is required to cover engineers work at side of road to cable for new site off peak working	BT	CN2W0000000IBRW	Road Closure
14/02/2018	16/02/2018	Middlewich Road	Holmes Chapel	CE AHG Congletor	Near by Primary School	Road marking removal. Amberon Traffic Signals T: 0845 371 5050	Cheshire East Council - Works Promoter	1207200	Traffic Ctrl (Two Way Signals)
10/02/2018	11/02/2018	Manor Lane	Holmes Chapel	CE AHG Congletor	From the Junction of Manor Lane and Macclesfield road. 30 m south of the junction toward ALDI.	Complete drainage installations and surfacing works, particularly the Foul drainage, Regulating and final laver of surfacing. -	Cheshire East Council - Works Promoter	66016493	Road Closure
17/02/2018	18/02/2018	Middlewich Road	Holmes Chapel	CE AHG Congletor	Near Holmes Chapel Primary School	Resurfacing	Cheshire East Council - Works Promoter	1207202	Road Closure

Notice Version: Current Only
Traffic Management: Yes

Occupy Status: Proposed

Start	Estimated Completion	Street	Area	AHG	Works Location	Works Description	Organisation	Works Reference	Traffic Management
10/02/2018	11/02/2018	Macclesfield Road	Holmes Chapel	CE AHG Congletor	70m west - 80m east of the jnc Manor Lane/Macclesfield Road	Construction of the Roundabout and Final HRA Dressing.. - Works completed by D Morgan PLC emergency contact	Cheshire East Council - Works Promoter	66016495	Road Closure
12/02/2018	16/02/2018	Croxton Lane	Middlewich	CE AHG Congletor	In the footway, just after junction with Beechfield Drive	Excavate and lay LV point of connection on behalf of Elan Homes development	PN Daly for Energetics Gas	6930	Traffic Ctrl (Two Way Signals)
05/02/2018	09/02/2018	Oak Lane	Newbold Asbury	CE AHG Congletor	Oak Lane closed between Rushey Hey Farm and Watery Lane	Road closure to allow safe provision of 6 poles in grass verge	BT	CN2W000000IBQF	Road Closure
09/02/2018	12/02/2018	Stone Chair Lane	Odd Rode	CE AHG Congletor	Jnc. Of Station Road	New water mains fitting (hydrant) in advance of proposed water mains cleansing	United Utilites Water Limited - CAPITAL DELIVERY	80043392/MC0076	Traffic Ctrl (Multi-Way Signal)
05/02/2018	12/02/2018	Holehouse Lane	Odd Rode	CE AHG Congletor	110m West of junction with Congleton Road	New water mains fitting (hydrant/ Valve) in advance of proposed water mains cleansing	United Utilites Water Limited - CAPITAL DELIVERY	80043392/MC0075	Traffic Ctrl (Two Way Signals)
05/02/2018	12/02/2018	Chance Hall Lane	Odd Rode	CE AHG Congletor	535m (South East) from Chance Hall Farm	New water mains fitting (hydrant/ Valve) in advance of proposed water mains cleansing	United Utilites Water Limited - CAPITAL DELIVERY	80043392/MC0074	Traffic Ctrl (Two Way Signals)
14/02/2018	20/02/2018	Belvedere Terrace	Odd Rode	CE AHG Congletor	OUTSIDE NUMBER 3A	LAY 7M NEW GAS SERVICE OF WHICH 2M WILL BE IN PUBLIC TO MAIN LOCATED INCARRIAGE WAY	West Midlands Network WMLDZ	1000682996	Traffic Ctrl (Give & Take)
05/02/2018	06/02/2018	Smithfield Lane	Sandbach	CE AHG Congletor	SIDE OF 16 SMITHFIELD LANE SANDBACH	SANDBACH - 425788 - Permanent Reinstatement – Interim to permanent reinstatement IN Footway	BT	MU1WBAUNWIBR6L	Traffic Ctrl (Give & Take)

Notice Version: Current Only
Traffic Management: Yes

Occupy Status: Proposed

Start	Estimated Completion	Street	Area	AHG	Works Location	Works Description	Organisation	Works Reference	Traffic Management
07/02/2018	07/02/2018	Old Mill Road	Sandbach	CE AHG Congletor	Junction with High Street and The Hill	Replacing all bollards	Cheshire East Council - Works Promoter	11144663	Traffic Ctrl (Multi-Way Signal)
05/02/2018	05/02/2018	Elton Road	Sandbach	CE AHG Congletor	OS ROOKERY TAVERN TO APRX 44M EAST ON ELTON ROAD	SANDBACH - 423473 - Remedial Works Internal – Remedial reinstatement TO CLEAR INTERNAL DEFECT IN Footwav	BT	MU1WSEP00IBR51T	Traffic Ctrl (Two Way Signals)
05/02/2018	06/02/2018	Elton Road	Sandbach	CE AHG Congletor	O/S 21 TO O/S 47 ELTON ROAD ON ELTON ROAD	SANDBACH - 423538 - Permanent Reinstatement – Interim to permanent reinstatement IN Carriageway	BT	MU1WSEP00IBR530	Traffic Ctrl (Give & Take)
07/02/2018	07/02/2018	Newcastle Road	Smallwood	CE AHG Congletor	IN VERGE OPPOSITE CHEQUER COTTAGE, NEWCASTLE ROAD	Replace 1 existing pole	BT	WP00200500173559	Traffic Ctrl (Two Way Signals)
08/02/2018	16/02/2018	Black Firs Lane	Somerford	CE AHG Congletor	opposite 44 to junction of Chelford Road	Excavate High Voltage joint bay & lay High Voltage cable in verge and carry out works to overhead lines.	NETWORK CUSTOMER CONNECTIONS	U25390838	Traffic Ctrl (Two Way Signals)
12/02/2018	15/02/2018	Black Firs Lane	Somerford	CE AHG Congletor	OUTSIDE 18	Excavation and installation of Low Voltage cable.	NETWORK CUSTOMER CONNECTIONS	U27503116B	Traffic Ctrl (Two Way Signals)
05/02/2018	09/02/2018	Black Firs Lane	Somerford	CE AHG Congletor	OPPOSITE 36 TO OPPOSITE BEAMWOOD COTTAGE	LAY APPROXIMATELY 850 METRES CABLE IN CARRIAGEWAY	NETWORK CUSTOMER CONNECTIONS	QAS256541D	Road Closure